BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 86 /2015-16 Date: 09.07.2015

MODIFIED WORK ORDER

To,

Sri. R. Satheesh,
(Sathya construction)
Contractor #600, Down
bazaar road, Yelahanka,
Bangalore-64.

Sub: **Improvements to and asphalting to roads in DEO Residency layout and surroundings in ward no. 07.**

WORK CODE:007-15-000038

Ref: 1. Agreement no:20 Dated:15.04.2015
2.This office W.O. No.20 Dated:15.04.2015
3. Modified Agreement No. 86 Dt: 09.07.2015

*****

Pursuant to your signing of the contract modified agreement **Improvements to and asphalting to roads in DEO Residency layout and surroundings in ward no. 07** for the Modified contract price of **3621880.00** (Rupees Thirty Six Lakhs Twenty One Thousand Eight Hundred Eighty only) and previous contract price is **Rs. 3630145.70** (Rupees Thirty Six Lakhs Thirty Thousand One Hundred Forty Five and paise Seventy only) Mentioned in **W.O. No.20** Dated:15.04.15

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Kodigehalli Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Kodigehalli Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.